
ID Duration Start Finish

1 255 days Mon 4/10/17 Fri 3/30/18

2 0 days Mon 4/10/17 Mon 4/10/17

3 70 days Mon 4/10/17 Fri 7/14/17

4 15 days Mon 4/10/17 Fri 4/28/17

5 10 days Mon 4/10/17 Fri 4/21/17

6 20 days Mon 4/10/17 Fri 5/5/17

7 30 days Mon 4/10/17 Fri 5/19/17

8 40 days Mon 5/8/17 Fri 6/30/17

9 5 days Mon 7/3/17 Fri 7/7/17

10 5 days Mon 7/10/17 Fri 7/14/17

11 93 days Mon 7/10/17Wed 11/15/17

12 5 days Mon 7/10/17 Fri 7/14/17

13 10 days Mon 7/10/17 Fri 7/21/17

14 25 days Mon 7/24/17 Fri 8/25/17

15 35 days Mon 8/28/17 Fri 10/13/17

16 10 days Thu 10/26/17 Wed 11/8/17

17 5 days Thu 11/9/17Wed 11/15/17

18 0 days Tue 12/12/17 Tue 12/12/17

19 9 days Tue 12/12/17 Fri 12/22/17

20 30 days Tue 12/12/17 Mon
1/22/18

21 30 days Tue 12/12/17 Mon 1/22/18

22 30 days Tue 12/12/17 Mon 1/22/18

23 20 days Tue 1/23/18 Mon 2/19/18

24 15 days Tue 2/20/18 Mon 3/12/18

25 14 days Tue 3/13/18 Fri 3/30/18

26 220 days Mon 5/8/17 Mon
3/12/18
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SR 89A, SR 89 to Robert Road: Transportation Study
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